

島根原子力情報伝送システムの伝送計画（2019年12月）

	12月																																							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31									
2号機発電機出力	①11/5 9:00~12/2 17:00								③12/9 9:00~12/12 17:00																															
No. 1モニタリングポスト									③12/9 9:00~12/12 17:00								④12/9 9:00~18:00		④12/16 9:00~18:00																					
No. 2モニタリングポスト		②12/2 9:00~17:00							③12/9 9:00~12/12 17:00																															
No. 3モニタリングポスト		②12/3 9:00~17:00						③12/9 9:00~12/12 17:00																																
No. 4モニタリングポスト		②12/4 9:00~17:00					③12/9 9:00~12/12 17:00																																	
No. 5モニタリングポスト		②12/5 9:00~17:00				③12/9 9:00~12/12 17:00																																		
No. 6モニタリングポスト									③12/9 9:00~12/12 17:00								④12/9 9:00~18:00		④12/16 9:00~18:00																					
1号機放水路水モニタ									③12/9 9:00~12/12 17:00																															
2号機放水路水モニタ	①11/5 9:00~12/2 17:00								③12/9 9:00~12/12 17:00																															
1号機排気筒モニタ									③12/9 9:00~12/12 17:00																															
2号機排気筒モニタ	①11/5 9:00~12/2 17:00								③12/9 9:00~12/12 17:00																															
1号機カーボン排気筒モニタ									③12/9 9:00~12/12 17:00																															
2号機非常用ガス処理系モニタ	①11/5 9:00~12/2 17:00								③12/9 9:00~12/12 17:00																															
風向									③12/9 9:00~12/12 17:00								④12/9 9:00~18:00		⑤12/16 9:00~12/20 17:00																					
風速									③12/9 9:00~12/12 17:00								④12/9 9:00~18:00		⑤12/16 9:00~12/20 17:00																					

[作業内容]

- ① 2号機運転監視用計算機部品取替え工事に伴う伝送停止（11/5～12/2）
- ② モニタリングポスト簡易点検工事に伴う伝送停止（12/2, 12/3, 12/4, 12/5）
- ③ 安全パラメータ表示システム点検工事に伴う伝送停止（12/9～12/12）
- ④ 野外モニタ監視盤移設工事に伴う伝送停止（12/9, 12/16）
- ⑤ 気象観測装置定期点検工事に伴う伝送停止（12/16～12/20）

以上