

島根原子力情報伝送システム伝送計画（平成27年1月）

□ テレメタ変動期間
■ テレメタ停止期間

	1月																																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
1号機発電機出力					①1/5 9:00~2/13 17:00																															
2号機発電機出力																																				
No. 1モニタリングポスト																																				
No. 2モニタリングポスト																																				
No. 3モニタリングポスト																																				
No. 4モニタリングポスト																																				
No. 5モニタリングポスト																																				
No. 6モニタリングポスト																																				
1号機放水路水モタ					①1/5 9:00~2/13 17:00																															
2号機放水路水モタ																																				
1号機排気筒モタ					①1/5 9:00~2/13 17:00																															
2号機排気筒モタ																																				
1号機タービン排気筒モタ					①1/5 9:00~2/13 17:00																															
2号機非常用ガス処理系モタ																																				
風向																																				
風速																																				

[作業内容]

- ①緊急時原子力発電所情報伝送システム用通信機器（1号機用）設置工事に伴う伝送停止（1/5～2/13）
- ②No. 3モニタリングポスト光伝送系調査に伴う伝送停止（1/15）

以上