

島根原子力情報伝送システム伝送計画（平成26年6月）

□ テレマーク変動期間  
■ テレマーク停止期間

	6月																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
1号機発電機出力																						③6/19 9:00~6/27 17:00									
2号機発電機出力																						③6/19 9:00~6/27 17:00									
No. 1モニタリングポスト																						③6/19 9:00~6/27 17:00									
No. 2モニタリングポスト																						③6/19 9:00~6/27 17:00									
No. 3モニタリングポスト																						③6/19 9:00~6/27 17:00									
No. 4モニタリングポスト																						③6/19 9:00~6/27 17:00									
No. 5モニタリングポスト																						③6/19 9:00~6/27 17:00									
No. 6モニタリングポスト																						③6/19 9:00~6/27 17:00									
1号機放水路水モニタ																						③6/19 9:00~6/27 17:00									
2号機放水路水モニタ																						③6/19 9:00~6/27 17:00									
1号機排気筒モニタ																						③6/19 9:00~6/27 17:00									
2号機排気筒モニタ		①6/2 9:00~12:00															④6/17 13:00~17:00					③6/19 9:00~6/27 17:00									
1号機カーボン排気筒モニタ																						③6/19 9:00~6/27 17:00									
2号機非常用ガス処理系モニタ		②6/2 9:00~17:00																				③6/19 9:00~6/27 17:00									
風向																						③6/19 9:00~6/27 17:00									
風速																						③6/19 9:00~6/27 17:00									

[計画変更] (変更箇所については朱記表示)

- ④ 2号機排気筒耐震裕度向上工事のうち基礎補強工事に係るノイズチェックに伴う伝送停止 (6/17)

[主な作業内容]

- ① 2号機排気筒耐震裕度向上工事に係るノイズチェックに伴う伝送停止 (6/2)
- ② 2号機運転監視用計算機との連携試験に伴う伝送停止 (6/2)
- ③ 島根原子力発電所海象観測装置設置工事に伴う伝送停止 (6/19~6/27)

以 上