

島根原子力情報伝送システム伝送計画（平成23年3月）

□ テレメータ変動期間  
■ テレメータ停止期間

	3 月																																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						
1号機発電機出力	①3/1 0:00~3/7 10:00											④3/12 9:00~17:00							④3/20 9:00~17:00																		
2号機発電機出力												④3/12 9:00~17:00							④3/20 9:00~17:00																		
N.o. 1モニタリングポスト	①3/1 0:00~3/7 10:00							②3/9 9:30~3/10 18:00						④3/12 9:00~17:00							④3/20 9:00~17:00																
N.o. 2モニタリングポスト	①3/1 0:00~3/7 10:00													⑤3/14 9:30~4/11 18:00							④3/20 9:00~17:00																
N.o. 3モニタリングポスト	①3/1 0:00~3/7 10:00							②3/9 9:30~3/10 18:00						④3/12 9:00~17:00							④3/20 9:00~17:00																
N.o. 4モニタリングポスト	①3/1 0:00~3/7 10:00													④3/12 9:00~17:00									⑥3/23 9:30~4/11 18:00														
N.o. 5モニタリングポスト	①3/1 0:00~3/7 10:00							②3/9 9:30~3/10 18:00						④3/12 9:00~17:00							④3/20 9:00~17:00																
N.o. 6モニタリングポスト	①3/1 0:00~3/7 10:00													④3/12 9:00~17:00							④3/20 9:00~17:00																
1号機放水路水モニタ	①3/1 0:00~3/7 10:00													④3/12 9:00~17:00							④3/20 9:00~17:00																
2号機放水路水モニタ												④3/12 9:00~17:00							④3/20 9:00~17:00																		
1号機排気筒モニタ	①3/1 0:00~3/7 10:00													④3/12 9:00~17:00							④3/20 9:00~17:00																
2号機排気筒モニタ												④3/12 9:00~17:00							④3/20 9:00~17:00																		
1号機ケビン排気筒モニタ	①3/1 0:00~3/7 10:00											③3/11 9:00~17:00						④3/12 9:00~17:00							④3/20 9:00~17:00												
2号機非常用ガス処理系モニタ												④3/12 9:00~17:00							④3/20 9:00~17:00																		
風向	①3/1 0:00~3/7 10:00													④3/12 9:00~17:00							④3/20 9:00~17:00																
風速	①3/1 0:00~3/7 10:00													④3/12 9:00~17:00							④3/20 9:00~17:00																

[作業内容]

- ① 1号機運転監視用計算機停止に伴う伝送停止（2/28~3/7）
- ② N.o. 1, 3, 5モニタリングポスト取替に伴う性能検査受検のため伝送停止（3/9~3/10）
- ③ プロセス放射線モニタサンプリングラック点検に伴う伝送停止（3/11）
- ④ SPDS（緊急時原子力発電所情報伝送システム）用CVCF取替工事によるSPDS停止に伴う伝送停止（3/12, 3/20）
- ⑤ N.o. 2モニタリングポスト取替工事に伴う伝送停止（3/14~4/11）
- ⑥ N.o. 4モニタリングポスト取替工事に伴う伝送停止（3/23~4/11）

以上