

島根原子力情報伝送システム伝送計画 (平成23年5月)

□ テレマタ変動期間
■ テレマタ停止期間

	5月																																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
1号機発電機出力									③5/9 9:30~5/16 10:00																										⑥5/28 9:00~18:00			
2号機発電機出力									③5/9 9:30~5/16 10:00																													
No. 1モニタリングポスト									③5/9 9:30~5/16 10:00																													
No. 2モニタリングポスト	①5/1 0:00~5/31 18:00								③5/9 9:30~5/16 10:00																													
No. 3モニタリングポスト									③5/9 9:30~5/16 10:00																													
No. 4モニタリングポスト	②5/1 0:00~5/31 18:00								③5/9 9:30~5/16 10:00																													
No. 5モニタリングポスト									③5/9 9:30~5/16 10:00																												⑤5/26 9:30~5/31 18:00	
No. 6モニタリングポスト									③5/9 9:30~5/16 10:00																													
1号機放水水路水エタ									③5/9 9:30~5/16 10:00																													
2号機放水水路水エタ									③5/9 9:30~5/16 10:00																													
1号機排気筒エタ									③5/9 9:30~5/16 10:00																													
2号機排気筒エタ									③5/9 9:30~5/16 10:00																													
1号機ケビン排気筒エタ									③5/9 9:30~5/16 10:00																													
2号機非常用ガス処理系エタ									③5/9 9:30~5/16 10:00																													
風向									③5/9 9:30~5/16 10:00																													
風速									③5/9 9:30~5/16 10:00																													

[作業内容]

- ⑥ SPDS (緊急時原子力発電所情報伝送システム) 用CVCF取替工事によるSPDS停止に伴う伝送停止
(作業日 5/14, 5/21 → 作業延期 (日程調整中))

以下については連絡済

[作業内容]

- ① No. 2モニタリングポスト取替工事に伴う伝送停止 (4/12~5/31)
- ② No. 4モニタリングポスト取替工事に伴う伝送停止 (4/25~5/31)
- ③ 1号機運転監視用計算機停止に伴う伝送停止 (5/9~5/16)
- ④ No. 6モニタリングポスト取替工事に伴う伝送停止 (5/16~5/31)
- ⑤ No. 5モニタリングポスト取替工事に伴う伝送停止 (5/26~5/31)

以上